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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

Datemi me: 

Site Contact@): Vern Guthrie 

5/2/01 at 1:00 PM 

Phone: (303) 966-741 9 

Regulatory Contact: Dave Kruchek 
Phone: (303) 692-5355 

Agency: CDPH&E 

Purpose of Contact: Removal of the Air Force Tower and 132 Transformer 
Foundations, and Steam Line Stanchions and Concrete Pads around Buildings 1 11 , 333 
and Building 280 Facilities. 

Discussion 
During the monthly Windshield meeting with Steve Tower and Dave Kruchek, the 
following items were discussed. 

1. Building 11 1 status: 
0 Of the sixteen companies scheduled to present proposals, only 

thirteen were received. 
0 Current plans are to award a subcontract next week. 
0 Issues: EPA decision on the PCB in the paint. Expect a determination 

this week. This item could have an effect on the schedule and 
planned costs if addition effort is required. 

2. A contact record (CR) was sent to DOE and the State on 4/26/01. The 
document contains information regarding transformer previously located 
on the 132 Pad, Property Relsase Evaluation information on the concrete 
from the 132 Pad, steam line stanchions, Building 11 1 and 333 sidewalks 
and the Air Force Tower foundations. 
Perimeter Security Zone (PSZ) status: 

Reconnaissance Level Characterization Report sent to DOE for 
review. Could be sent to State next week. 
Demolition work was awarded to K-H Construction group. 
Investigating demolition subcontractors capable of imploding guard 

te opening the PSZ on 5/21/01. Demolition of PACs 1 & 3 
for the weekend of July 4,2001. 

3. 
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4. Additional work being planned: 
0 Tank 207 to be removed with Building 776/777 cooling towers. The 

Closure Description Document for 207 was submitted to James 
Hindman of the State late last month. 

0 Anticipate completing the removal of foundations in the old Air Force 
Tower area this year. 

0 Perform characterization of T900D and the Building 280 Cluster 
facilities. 

We peIoTmed%walk-down of the Building 280 facilities. This is aclean - - , 

-\ facilities built around 1997 and never used for its intended purpose. We - -  

discussed the need to have a scoping meeting for this cluster and T900D. 
Dave agreed that it was not necessary as we could consider the walk- 
down the scoping meeting. 

5. 
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Frank Gibbs, KH 
Administrative Records Building 850 

"Parsons, Duane" <Duane.Parsons@rfets.gov> 08/29/01 02:18PM >>> 
Please see e-mail below. 

Duane Parsons 
RlSS Facility Characterization Coordinator 
Phone: 303-966-6458 
Pager: 303-21 2-3734 
Fax: 303-966-6678 

-----Original Message---- 

Monday, August 27,2001 252 PM 
To: Kruchek, David 

Subject: Group D RLCR 
Tower, Steven; Thompson, John 

How is the Group D 
buildings and would 
approval. When do 

RLCR review coming? We have some interested buyers in some of those 
like to get an idea if there are going to be any problems with the RLCR 
you think you will have the review complete? Thanks. 

Duane Parsons 
RlSS Facility Characterization Coordinator 
Phone: 303-966-6458 
Pager: 303-2 12-3734 
Fax: 303-966-6678 


